COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2013

ESTI MATE SUMVARY 16: 36: 06
CONTI D C18456 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 18456- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 66.0  DAYS TI VE ALLOW 125 WORK DAYS
TOMOC TO CORTEZ PERCENT TI ME: 52.80 ORI G TI VE ALLOW 125 WORK DAYS
PROJECT NO NH 1601- 063
TOMOC TO CORTEZ
NAVE OF RQAD: SH 160
PRQJECT COUNTI ES: MONTEZUNA
CONTRACTOR:
CLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 07/ 20/ 2013 DATE TI ME STARTED 04/ 15/ 2013
2273 RIVER ROAD DATE LET 02/ 21/ 2013 DATE WORK BEGAN 04/ 15/ 2013
DATE AWARDED 03/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,921, 847. 25 PARTI Ol PATI NG $ 1,515, 165. 64 $ 972,937.76
AWARD PRQIECT AMT: $ 5,800, 903. 73 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 21.89% TOTAL EARNI NGS 1, 515, 165. 64 972,937.76
FUNDS AVAI LABLE: $ 5,406, 681.61 STOCKPI LED MATERI ALS 2,908. 00 0.00
GROSS EARNI NGS 1,518, 073. 64 972,937.76
TOTAL CLAI VB $ 0.00 RETAI NAGE -41,348.85 -27,135.07
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 476, 724. 79 945, 802. 69
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 1, 476, 724. 79 945, 802. 69
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 945, 802. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 18456- BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0003 16: 36: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00010 Renoval of Tree 5. 000 5. 000
EACH 0. 000 0. 00
429. 79000 5. 000 2,148. 95
0010 202-00033 Renoval of Pipe 0. 000 0. 000
EACH 0. 000 0. 00
4, 295. 00000 0. 000 0. 00
0015 202- 00090 *Renoval of Delineator 50. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 500. 000 44. 000
SY 0. 000 0. 00
5. 85000 44. 000 257. 40
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 10, 594. 000 0. 000
SY 0. 000 0. 00
1. 71000 0. 000 0. 00
0030 202- 00250 *Removal of Pavenent Marking 500. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202-00810 *Renoval of G ound Sign 4.000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0040 202-00821 *Renoval of Sign Panel 25. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0045 202-01130 *Renoval of Quardrail Type 3 4,957. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0050 202-01300 *Renoval of End Anchorage 40. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0055 202- 04002 G ean Cul vert 4.000 0. 000
EACH 0. 000 0. 00
2,273. 00000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 18456- BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: NH 1601- 063 ESTI MATE NO 0003 16: 36: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01100 Proof Rolling 30. 000 0. 000
HOUR 0. 000 0. 00
110. 92000 0. 000 0. 00
0065 203-01140 Rol l'ing 30. 000 0. 000
HOUR 0. 000 0. 00
121. 56000 0. 000 0. 00
0070 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
111. 56000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00
101. 56000 0. 000 0. 00
0080 203-01597 Pot hol i ng 11. 000 11. 000
HOUR 0. 000 0. 00
192. 00000 11. 000 2,112.00
0085 203-01622 Sweepi ng (Wth Pickup Broon) 40. 000 0. 000
HOUR 0. 000 0. 00
96. 56000 0. 000 0. 00
0090 207-00205 Topsoi | 40. 000 40. 000
CY 0. 000 0. 00
23. 00000 40. 000 920. 00
0095 207- 00305 Wt | and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
0100 207-00310 St ockpi | e Wetl and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0105 208-00002 *Erosion Log (12 Inch) 1, 140. 000 1, 130. 000
LF 10. 000 30. 20
3. 02000 1, 140. 000 3,442.80
0110 208-00020 *Silt Fence 200. 000 147. 000
LF 0. 000 0. 00
1. 10000 147. 000 161. 70



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18456- Bl D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0003 16: 36: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
915. 70000 0. 000 0. 00
0125 208-00103 *Renoval and Disposal of Sedinment (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0130 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0135 208-00205 Erosi on Control Supervisor 175. 000 42.750
HOUR 10. 750 537.50
50. 00000 53. 500 2,675.00
0140 208-00300 Tenporary Bermns 200. 000 0. 000
LF 0. 000 0. 00
13. 92000 0. 000 0.00
0145 210-00011  *Reset Mailbox Structure (Type 1) 39. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0150 210-00012  *Reset Mailbox Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0155 210-00013  *Reset Mailbox Structure (Type 3) 5. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0160 210-00014  *Reset Mailbox Structure (Type 4) 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0165 212-00006 *Seeding (Native) 6. 000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18456- BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: NH 1601- 063 ESTI MATE NO 0003 16: 36: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00032 *Soi | Condi tioning 6. 000 0. 000
ACRE 0. 000 0. 00
578. 00000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 6. 000 0. 000
ACRE 0. 000 0. 00
785. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 156. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 1, 200. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2, 100. 000 0. 000
SY 0. 000 0. 00
2.07000 0. 000 0. 00
0195 216-00301 *Turf Reinforcenent Mat (O ass 1) 50. 000 0. 000
SY 0. 000 0. 00
10. 15000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0205 240- 00000 *WIdlife Biologist 10. 750 10. 750
HOUR 0. 000 0. 00
85. 00000 10. 750 913.75
0210 304-09014 Aggregate Base Course (Special) 4, 756. 000 0. 000
TON 0. 000 0. 00
24.19000 0. 000 0. 00
0215 307- 00000 *Hydrated Line 524.170 159. 890
TON 364. 280 58, 284. 80
160. 00000 524.170 83, 867. 20
0220 403-00721  Hot M x Asphalt (Patching) (Asphalt) 3, 755. 000 0. 000
SY 0. 000 0. 00
23.26000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18456- BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0003 16: 36: 06
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 403- 34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 47, 794. 000 0. 000
TON 3,242.530 232,521.83
71.71000 3,242.530 232,521.83
0230 406- 09500 *Col d Bitum nous Pavenent (Recycle) 148, 036. 000 52, 309. 000
5% 95, 727. 000 199, 112. 16
2. 08000 148, 036. 000 307, 914. 88
0235 411- 10255 Emul sified Asphalt (Sl ow Setting) 19, 451. 000 0. 000
GAL 743. 000 1,493.43
2. 01000 743. 000 1,493.43
0240 411- 90040 Recycling Agent 187, 247. 000 67, 006. 000
GAL 120, 241. 000 345, 091. 67
2.87000 187, 247. 000 537, 398. 89
0245 420-00112 Ceotextile (Drainage) (dass 1) 20. 000 20. 000
Sy 0. 000 0. 00
10. 00000 20. 000 200. 00
0250 506-00010 Ri prap (Special) 0. 000 0. 000
(9 0. 000 0. 00
100. 00000 0. 000 0. 00
0255 506- 00010 Ri prap (Special) 10. 000 10. 000
(9 0. 000 0. 00
100. 00000 10. 000 1, 000. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 160. 000 160. 000
LF 0. 000 0. 00
325. 00000 160. 000 52, 000. 00
0265 603- 05036 36 Inch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0. 00
2,190. 00000 4.000 8, 760. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4, 000. 000 0. 000
LF 0. 000 0. 00
17. 35000 0. 000 0. 00
0275 606- 01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0. 00



CONTI D: C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18456- Bl D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0003 16: 36: 06

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADVAY
0280 606-01385  *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0.00
745. 00000 0. 000 0.00
0285 606-01390  *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0.00
1, 135. 00000 0. 000 0.00
0290 606- 02005 *End Anchor age (Fl ared) 39. 000 0. 000
EACH 0. 000 0.00
1, 509. 00000 0. 000 0.00
0295 607-11525  *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0.00
2. 25000 0. 000 0.00
0300 612-00001  *Delineator (Type I) 152. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0.00
0305 614-00011  *Sign Panel (Cass I) 24. 500 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0.00
0305 MATERI AL ALLOWANCE Cl ass 1 Signs 24. 500
SF 0. 000 0.00
8. 00000 24. 500 196. 00
0310 614-00012  *Sign Panel (Qass Il) 240. 000 0. 000
SF 0. 000 0.00
17. 00000 0. 000 0.00
0310 MATERI AL ALLOWANCE Cl ass || Signs 240. 000
SF 0. 000 0.00
11. 30000 240. 000 2,712.00
0315 614-80385 *Runble Strip 71, 301. 000 0. 000
LF 0. 000 0.00
0. 07000 0. 000 0.00
0320 626-00000  *Nbbilization 1. 000 0. 250
LS 0. 250 68, 435. 33
273, 741. 32000 0. 500 136, 870. 66



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18456- BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0003 16: 36: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0325 627-00001 *Paverent Mar ki ng Pai nt 1, 350. 000 106. 000
GAL 299. 000 6,942.78
23. 22000 405. 000 9, 404. 10
0330 627-00005 *Epoxy Pavement Mar ki ng 565. 000 0. 000
GAL 0. 000 0.00
63. 00000 0. 000 0.00
0335 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 288. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0.00
0340 630- 00000 *Fl aggi ng 5, 000. 000 1,079. 750
HOUR 1, 002. 250 20, 045. 00
20. 00000 2,082. 000 41, 640. 00
0345 630- 00001 *Pilot Car Qperation 5, 000. 000 35. 000
HOUR 111. 000 3, 108. 00
28. 00000 146. 000 4,088. 00
0350 630-00007  *Traffic Control Inspection 37.000 13. 000
DAY 9. 000 900. 00
100. 00000 22.000 2,200. 00
0355 630-00012  *Traffic Control Management 125. 000 28. 000
DAY 12. 000 6, 900. 00
575. 00000 40. 000 23, 000. 00
0360 630-80001 *Fl ashi ng Beacon (Portable) 0. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0365 630-80341  *Construction Traffic Sign (Panel Size A) 23.000 10. 500
EACH 1. 000 5.00
5. 00000 11. 500 57.50
0370 630-80342  *Construction Traffic Sign (Panel Size B) 76. 000 34.000
EACH 4.000 120. 00
30. 00000 38. 000 1, 140. 00
0375 630-80350 *Vertical Panel 500. 000 54. 000
EACH 46. 000 690. 00
15. 00000 100. 000 1, 500. 00



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18456- BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: NH 1601- 063 ESTI MATE NO 0003 16: 36: 06
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0380 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 9. 000
EACH 23. 000 230. 00
10. 00000 32. 000 320. 00
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 8.500
EACH 1. 500 15. 00
10. 00000 10. 000 100. 00
0390 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
17. 74000 0. 000 0. 00
0395 630- 80380 *Traffic Cone 400. 000 50. 000
EACH 35. 000 140. 00
4. 00000 85. 000 340. 00
0400 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 500
LS 0. 000 0. 00
7, 000. 00000 0. 500 3, 500. 00
0405 630-85010 *| npact Attenuator (Tenporary) 4. 000 0. 000
EACH 0. 000 0. 00
3, 964. 79000 0. 000 0. 00
0410 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A Asphalt Pavenent |ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70014 F/ A I ncentive SMOOTHNESS 220, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adj ustnent 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18456- BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO. 0003 16: 36: 06
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0435 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 275, 000. 000 0. 000
FA 9, 257. 850 9, 257.85
1. 00000 9, 257. 850 9, 257. 85
0440 700- 70021 F/ A On-The-Job Trainee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0445 700- 70034 F/ A Indian Lands Tax 160, 000. 000 10, 482. 490
FA 19, 077. 210 19,077.21
1. 00000 29, 559. 700 29, 559. 70
0450 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 900- 00010 Added Item (Hour)/ Extra Surveying 6. 000 6. 000
HOUR 0. 000 0. 00
100. 00000 6. 000 600. 00
CAT 0200 CURRENT AMI  $ 6,908, 047.25$% 972,937.76 $ 1,504, 273. 64
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0455 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
9, 800. 00000 1.000 9, 800. 00
0460 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0465 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
4, 000. 00000 1.000 4, 000. 00
CAT 0400 CURRENT AMI  $ 13, 800. 00 $ 0.00% 13, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 6,921,847.25$%

972,937.76$ 1,518,073. 64



